Print Date: 12/12/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ225

Contractor: LoJac Enterprises, Inc.
Contractor's P.O. Box 998
Address: Lebanon, TN 37088

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The resurfacing on S.R. 246 from Mile End Road (L.M. 9.67)

Counties: WILLIAMSON

Project(s): 94029-3211-94, 94029-8211-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$393,089.99
$0.00
$393,089.99
$0.00
$-1,091.50
$391,998.49

Previous to Date
$384,127.16
$0.00
$384,127.16
$0.00

$-1,091.50
$383,035.66

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$8,962.83
$0.00
$8,962.83
$0.00
$0.00
8,962.83

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
74.0 Days
74.0 Days
74.0 Days
100.00 9%

93.07 %
6.93 %

Dates
06/24/2016
07/11/2016
07/29/2016
08/19/2016
09/10/2016
10/31/2016

08/19/2016

Amounts

$418,100.50
$415,329.00
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

94029-3211-94 420 STP/HSIP-246(4) 0.00 S.R. 246 - FROM MILE END ROAD (L.M. 9.67) TO FORREST STREET

94029-8211-14 95.80 STP/HSIP-246(4) 8,962.83 The resurfacing on S.R. 246 from Mile End Road (L.M. 9.67) t

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

94029-3211-94 0100 9010 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

94029-8211-14 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

94029-3211-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

94029-8211-14 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 5,551.830 Adj This Est 5,551.83

Adj Total: 5,551.830 Adj Total: 5,551.83

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94029-3211-94 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 9500 307-01.01  TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $57.00
(PG64-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.00
Total: 219.870 Total: $12,532.59
94029-8211-14 0100 0010 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,200.000 Unit Price: $57.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
94029-8211-14 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -145.910 Adj Total: -145.91
94029-8211-14 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94029-8211-14 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 27.000 Unit Price: $600.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 16.640 Total: $9,984.00
94029-8211-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 0030 411-03.12 TON ACS MIX(PG64-22) THIN LIFT D Bid: 2,652.000 Unit Price: $69.00
ASPHALT This Est: 0.000 This Est: $0.00
Total: 3,713.780 Total: $256,250.82
94029-8211-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,464.610 Adj Total: -2,464.61

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94029-8211-14 0100 0040 415-01.01 TON COLD PLANING BITUMINOUS Bid: 2,458.000 Unit Price: $14.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,041.420 Total: $14,579.88
94029-8211-14 0100 0050 611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 12.000 Unit Price: $410.00
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 9501 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 0.000 Unit Price: $15.65
This Est: 0.000 This Est: $0.00
Total: 165.000 Total: $2,582.25
94029-3211-94 0100 0010 701-02.01 S.F. CONCRETE CURB RAMP Bid: 356.000 Unit Price: $26.50
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 187.000 Total: $4,955.50
94029-8211-14 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $15,000.00
This Est: 0.100 This Est: $1,500.00
Total: 1.000 Total: $15,000.00
94029-8211-14 0100 9502 712-01.01 LS ADDITIONAL TRAFFIC CONTROL Bid: 0.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,050.00
94029-8211-14 0100 0070 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94029-8211-14 0100 0080 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 0090 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 904.000 Unit Price: $9.25
This Est: 0.000 This Est: $0.00
Total: 1,022.000 Total: $9,453.50
0100 0090 ADJUSTMENT Material Discrepancy Payment Adjus Adj This Est 0.000 Adj This Est 0.00
Adj Total: -118.000 Adj Total: -1,091.50
94029-8211-14 0100 9012 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 1,911.000 This Est: $1,911.00
Total: 3,089.630 Total: $3,089.63
94029-3211-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 292.000 Unit Price: $25.50
Color) This Est: 0.000 This Est: $0.00
Total: 277.000 Total: $7,063.50
94029-3211-94 0100 0030 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 27.000 Unit Price: $25.50
Color) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $459.00
94029-8211-14 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 80.000 Unit Price: $15.25
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 152.000 Total: $2,318.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94029-8211-14 0100 0110 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 100.000 Unit Price: $31.00
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 0120 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 400.000 Unit Price: $1.55
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 0130 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 12.700 Unit Price: $875.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 11.342 Total: $9,924.25
94029-8211-14 0100 0140 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 12.700 Unit Price: $1,950.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 13.285 Total: $25,905.75
94029-8211-14 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
94029-8211-14 0100 0160 730-14.02 L.F. SAW SLOT Bid: 2,720.000 Unit Price: $2.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94029-8211-14 0100 0170 730-14.03 L.F. LOOP WIRE Bid: 5,820.000 Unit Price: $0.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*

RR004
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